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1. Requested Changes for Possible Project Modification 

 
Project Termination: Indicate whether additional time is needed and the desired new termination date. 

No additional time needed.  Project is scheduled as a 3 year project. 
 
Project Personnel: Indicate any proposed changes of research personnel assigned to the project.  Provide 
telephone numbers, fax numbers and email addresses. 

Within Personnel Section, we would like the flexibility to hire or use existing University employees 
to supplement our use of student workers and the PI. 

 
Funding Needs: Indicate any problems or need for additional funding.  Also report anticipated excess 
funds, if applicable, which could be returned to TxDOT to fund additional research or implementation 
projects in this fiscal year.  None.  

 
Work Plan: Briefly indicate any needed changes or additions to the Objectives and Work Plan contained 
in the current Project Agreement.  In 2006, drought compromised data; sites were re-visited in April 
2007 and evaluated to determine vegetation cover.  Based on the vegetation assessment conducted in 
April, it was recommended to replant and re-evaluate the study sites in Kingsville and Seymour, Texas.  
The study site in Odessa, Texas was not re-seeded due to the amount of vegetative cover present.  Final 
evaluations will occur at all study sites during the fall of 2007. 

  
Deliverables Table: Indicate if there are any needed changes to the currently approved deliverables table 
(inclusive of both reports and products).  None  

 
2. Itemized Budgets for Continuing Projects 
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If this project is currently scheduled to continue past FY 2006, attach a completed Itemized Budget – 
Exhibit A (not a Continuation Itemized Budget) for each future year of the project.  For joint projects, 
attach a completed Itemized Budget – Exhibit A, for each university, for each future year of the project. 
See enclosure. 
 
If you are not requesting a formal modification of the project agreement, the total on each Itemized 
Budget – Exhibit A must match the related total on the Cover Page of the current Project Agreement. 
 

3. Equipment 
 

List items of equipment or systems purchased.  Equipment is defined as items costing $5,000 or more.  A 
system is defined as two or more separate components purchased to form a functional unit.  For each 
piece of equipment costing $5,000 or more that was purchased during this time period attach evidence 
that the equipment had been added to the university inventory system.  None 
 

4. Progress to Date, by Task 
 

Following the task number (or letter) designation as depicted in the project agreement: 
• Provide a short description of the task and a concise discussion (2 to 3 sentences) of the current 

status, including accomplishments and problems encountered, if any.  List all tasks, even if no work 
was done during this period on the task. 

• Describe the work planned for the next reporting period. 
 Task 1 - Establish planting sites.  Planting sites have been secured in coordination with 

TxDOT personnel in the Corpus Christi, Odessa, and Wichita Falls Districts.  This task is complete.   
 Task 2 – Secure test material.  Windmillgrass seed has been acquired from the E. “Kika” de 

la Garza Plant Materials Center and the commercial species for the appropriate TxDOT mixes have been 
delivered from Texas seed dealers.  This task is complete. 

 Task 3 – Plot preparation 2006.  Plots have been flagged and sprayed at the Corpus Christi 
and Wichita Falls District sites.  These plots were disked and cultivated prior to planting in April and 
May 2006.  The Odessa District was staked, mowed, and sprayed on May 11, 2006.  After assessing any 
potential effects the resurfacing project may have had on the study site in Odessa, it was determined that 
no additional plot preparations would be necessary prior to planting.  This task is complete. 

Task 3 – Plot preparation 2007.  Plots were re-flagged and sprayed at the Corpus Christi 
study sites April 4 and 5, 2007.  The Wichita Falls District sites were re-flagged and sprayed April 19, 
2007.  The Odessa District plots were re-staked on April 26, 2007.  These plots were mowed prior to 
planting in April 2007.  This task is complete.           

 Task 4 – Plot seeding 2006.  Seeding was done April 17-19, 2006 in the Corpus Christi 
District.  Seeding for the Wichita Falls District was completed May 23, 2006.  Planting took place on 
August 29, 2006 for the Odessa District.  This task is complete. 

Task 4 – Plot seeding 2007.  Re-seeding was done April 6, 2007 in the Corpus Christi 
District.  Seeding for the Wichita Falls District was completed April 19, 2007.  Based on vegetation 
assessment, re-planting was not necessary in the Odessa District.  This task is complete. 

 Task 5 – Monitoring 2006.  This task is complete. 
• 30 Day evaluations were conducted on the 14-16, 19-20 of June, 2006 for the Corpus 

Christi District.  60 Day evaluations for the Corpus Christi District were completed July 13-
14, 17-19, 2006.  90 Day evaluations were completed August 14-17, 2006.  Photographs 
were taken before planting occurred and during each evaluation.      

• 30 Day evaluations for the Wichita Falls District were conducted the 20-23 of July, 2006.  
60 Day evaluations were completed August 21-23, 2006, and 90 Day evaluations for 
Wichita Falls were conducted on September 23-24, 2006.  Photographs were taken before 
planting occurred and during each evaluation.    
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• 30 Day evaluations took place in the Odessa District on October 13-14, 2006.  60 Day 
evaluations for Odessa were completed on November 18-19, 2006.  90 Day evaluations 
were conducted in December on 16-17, 2006.  Photographs were taken before planting and 
during each evaluation. 

Task 5 – Monitoring 2007.  This task is in progress. 
• 30 Day evaluations were conducted on June 1-3, 2007, for the Corpus Christi District.  60 

Day evaluations for the Corpus Christi District will be completed in July, 2007.  90 Day 
evaluations will be completed August, 2007.  Photographs will be taken during each 
evaluation.      

• 30 Day evaluations for the Wichita Falls District were conducted June 9 and 10, 2007.  60 
Day evaluations will be completed in July, 2007.  90 Day evaluations will be completed 
August, 2007 at the Seymour, TX study sites.  Photographs will be taken during each 
evaluation.      

• 30 Day evaluations took place in the Odessa District on October 13-14, 2006.  60 Day 
evaluations for Odessa were completed on November 18-19, 2006.  90 Day evaluations 
were conducted in December on 16-17, 2006.  Photographs were taken before planting and 
during each evaluation.                    

 Task 6 – Final Report.  Has not been done.  This will occur once the project has been 
completed. 

         
5. Progress on Development of “Product” Deliverables 
 

Provide a brief update on the work done to date on each product deliverable in the current deliverables 
table for this project.  Include whether each product is ready for implementation.  You may complete the 
table below by making an entry for each product on the currently approved deliverables table, or attach 
an annotated copy of the currently approved deliverables table. 
 

Product # Product Description Progress to Date & Implementation Status
     P1      Commercial Release of  

             windmillgrass 
     Release documents have been written 
and approved.  The seeds were harvested 
from the foundation blocks and are being 
cleaned.  Became commercially available to 
seed dealers December, 2006. 

     P2      Estimated Benefits Report.      Will be completed at end of this  
             project. 

     R1      Annual Research Report      Will be delivered on 12/31/2007. 
                  

 
6. Meetings/Conferences 
 

Provide the date, time, and location of any project meetings or conferences that: 
• were conducted during this reporting period, and/or 
• are planned for the next reporting period. 
None 

 
7. Possible Candidates for Formal Presentations at the Upcoming RMC Meeting 
 

Indicate whether this project should be considered for presentation at the next RMC meeting.  Include 
specific reasons why the project would be a good candidate (e.g., products or other results are ready for 
implementation, the research is high profile or is especially timely, etc.)  Not at this time. 



Form SemiAnnl 
(1/2006) 

 

 4 of 4 

 
8. Miscellaneous 
 

Any other relevant information not covered above should be entered here by the research supervisor. 
None 

 
Texas Department of Transportation maintains the information collected through this form. With few exceptions, you are entitled on request to be informed about the 
information that we collect about you. Under §§552.021 and 552.023 of the Texas Government Code, you also are entitled to receive and review the information. 
Under §559.004 of the Government Code, you are also entitled to have us correct information about you that is incorrect. For inquiries call 512/465-7403. 
 
 


